MONTHLY PROGESS REPORT
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SAN MATEO, NEW MEXICO
CERCLA Docket No. 06-11-12
USEPA SITE IDENTIFCATION NUMBER
NMNOOO607139

ELECTRONIC SUBMITTAL

Report Number: 01

Reporting Period: August 21, 2012 to August31, 2012

Date: September 10, 2012

Project: Johnny M Mine AOC Implementation

EPA Contact Jon Rinehart, On-Scene Coordinator, USEPA Region 6

A. Introduction
This monthly report is being submitted to the US Environmental Protection Agency (USEPA) by
Environmental Restoration Group (ERG) on behalf of Hecla Limited (Hecla) to meet the
monthly reporting requirements contain in Paragraph 42 of the “Settlement Agreement and
Administrative Order on Consent for Removal Action” (AOC) for the Johnny M Mine area (the
Site).

B. Actions undertaken pursuant to the AOC during August 2012

1. ERG on behalf of Hecla notified the USEPA on August 23, 2012 via email that the
planned date for mobilization and the first day of the gamma survey is September 10,
2012.

2. ERG certificates of insurance and copies of policies were provided to the USEPA via
email on August 24, 2012,

3. Hecla has obtained and is meeting conditions of access agreements from land owners
where Work may be performed.

4. Hecla has established financial assurance in order to secure the full and final
completion of Work. ERG on behalf of Hecla emailed a courtesy copy of proof of
this financial assurance to USEPA on September 6, 2012.
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C. Significant Developments

1.

No significant developments occurred during the reporting period.

D. Results of analytical data received during the reporting period.

1.

Sampling pursuant to the Order has not yet occurred.

E. Problems Encountered and Resolutions

1.

No problems were encountered during reporting period.

F. Developments Anticipated and Schedule of Actions for the September 2012
Reporting Period

1.

9/10/2012

There are no past or anticipated problems for the reporting period.

The ground-based gamma radiation surveys are expected to begin on September 10,
2012. The surveys will be conducted as described in Section 2.1 of “Site Assessment
Plan for the Johnny M Mine and Adjacent Property” (SAP, also Appendix B of the
AOC). The ground-based gamma radiation surveys are expected to be completed by
September 14, 2012, weather permitting.

Exposure rate measurements are expected to be collected during the week of
September 10, 2012. The measurements will be made as described in Section 2.2 of
the SAP. The exposure rate measurements are expected to be completed by
September 14, 2012, weather permitting.

A geomorphological survey as described in Section 2.4 of the SAP is expected to be
conducted during the month of September 2012.

Based on information obtained from the ground-based gamma surveys and
geomorphological survey, the location of proposed background reference area(s) are
expected to be presented to the USEPA in October 2012.
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